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August 28, 2015 

TO: Members of the Legislative IT Committee 
 Legislative Council 

RE:  Large Project Summary Report 

 

Greetings, 

Attached to this cover letter is the Large Project Summary Report for the period ending June 30, 2015. 

A historical review of projects completed to date can be viewed graphically below.  The legend for this graphic 
is defined below and aligns North Dakota’s mandated thresholds with the criteria of The Standish Group 
CHAOS Report 2009 (Column 1). Columns 2 & 3 represent those projects that have completed since July 
2005, representing the application of budget/schedule variance in accordance with NDCC 54-59-23. 
 
Green = Within Threshold 
Yellow = Beyond Threshold But Obtained Strategic Objectives 
Red = Terminated or Did Not Obtain Strategic Objectives 
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1 project was reported complete this quarter. 
 
 

  
 
 
 
4 projects reported in the planning stage this quarter. 
 

Agency Project 

Bank of North Dakota Managed File Transfer 

Department of Human 
Services 

Electronic Health Records 

Operating Rules 

Workforce Safety and 
Insurance 

System Replacement Project 

 

 
3 projects moved into the execution phase this quarter.  
 
  

Agency Project 

Department of Health North Dakota Immunization Information 
System 

WIC Management Information System 
Upgrade 

Department of Transportation Motor Vehicle System Redesign 

 
 
 
 
  

Agency Project Budget Schedule 

Adjutant General Statewide Records Management System Under Over 
Variance 
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The following 5 projects have a budget in excess of $5,000,000 and will receive ongoing cover letter reports 
regardless of project health. 

Agency Project 

Department of Human Services Eligibility System Modernization 

This project has an overall operational status of YELLOW. The budget variance is reported as 21.6% UNDER and the 
schedule variance is reported as 22.6% BEHIND when measured against their approved baselines. Contract 
negotiations concluded with Deloitte and planning and analysis work began in Q2, which continued throughout the 
quarter. When that planning completes, a re-planned schedule and budget will be baselined. 

Agency Project 

Department of Human Services Medicaid Systems Project 

This project has an overall operational status of GREEN. The budget variance is reported as 6% UNDER and the 
schedule variance is reported as 3.9% behind when measured against the current approved baselines. The project was 
rebaselined in June 2015 with a new go-live date of October 5, 2015, which has been announced to stakeholders, 
including the providers. The project team is currently working through defects, scope critical to go-live, and final testing. 
The original end date for the project was July 31, 2009 with an original budget of $62,529,371. 

Agency Project 

Information Technology Department North Dakota Statewide Longitudinal Data System 
(formerly EdSmart) 

This project has an overall operational status of GREEN. The budget variance is reported as 23.7% UNDER and the 
schedule variance is reported as 0% BEHIND when measured against their approved baselines. The project is 
currently running on schedule, though trending slightly behind. While the general SLDS scope has been completed, the 
schedule trend is due to additional scope added to accommodate the goals of the 2012 (postsecondary) grant. The 
additional scope will be accounted for in a rebaseline of the project that will likely happen in Q3. To assist with meeting 
the goals, the project was awarded a one-year grant extension in June 2015. The project is well under budget, mainly 
due to resource constraints at the start of the 2012 grant work. Work continues on maintaining and expanding the 
existing reports and data. The 2012 (postsecondary) grant Iteration 4 is in progress, and the scholarship portion of 
eTranscripts has been designed and is now positioned for expansion and maintenance. 

Agency Project 

Secretary Of State SOS File 2.0 

This project has an overall operational status of GREEN when measured against the current plan. At the end of Q2 
2015, the budget variance is reporting as 1.8% UNDER and the schedule variance is reporting as 2.9% BEHIND (an 
average of the CIS effort, which is on target, and the BPM effort, which is 5.8% behind). Both efforts have been 
progressing well and are projected to complete within baseline schedule and budget parameters at this time. 

Agency Project 

Department of Transportation Motor Vehicle System Redesign 

This project has an overall operational status of GREEN. The budget variance is reported as 32.8% UNDER and the 
schedule variance is reported as 1.0% BEHIND when measured against their approved baselines. The project is 
progressing well at this early stage with no significant risks or issues. 
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Of the remaining 7 active projects, 3 were rated as GREEN, 4 were rated YELLOW, and 0 were rated RED.  
The following 3 active projects are being monitored closely due to budget/schedule variance concerns.  
 

Agency Project 

Department of Health North Dakota Immunization Information System 

The project has reported an overall status of YELLOW. The budget variance is reported as 48% UNDER, and the 
schedule variance is reported as 41.4% BEHIND when measured against the approved baselines. The project 
moved into execution this quarter, but is already experiencing vendor delays as neither of the two scheduled 
deployments have completed. The vendor is working on a recovery strategy. 

Agency Project 

Department of Human Services TMSIS 

This project has an overall operational status of YELLOW. The budget variance is reported as 19.4% UNDER 
and the schedule variance is reported as 37.7% behind when measured against the current approved baselines. 
The schedule delays are due to the delayed data conversion schedule in the MMIS project, DHS resource 
conflicts with the MMIS project, and time lags in responses to questions put to CMS and New Wave (CMS 
vendor). The project team has sent all the mapping documents to CMS for review. The project team has also 
completed the development of data extraction jobs for Managed Care and TPL, and sent test files for Managed 
Care, TPL, and Provider to CMS. 

Agency Project 

Veterans Home Electronic Medical Records 

This project is reporting YELLOW overall. The project is reporting 173.1% BEHIND schedule and 9.7% UNDER 
budget when measured against the current baseline. This project has been in production use and providing value 
since February 3, 2014 for the clinical module and March 1, 2014 for the financial module.  However, due to 
disagreements with the vendor regarding functionality which the Veteran's Home expected to be included in the 
project, the project and contract will be held open until the disagreements are resolved. The project sponsor 
received feedback from the vendor last quarter that they are working on the functionality the Veteran's Home has 
been expecting. It is hopeful that the project will close next quarter. 

 

  



 

 Information Technology Department 

 4201 Normandy Street  Bismarck, ND 58503-1324  (701) 328-3190 

  

 
Large Project Summary Report 
August 28, 2015 

Page 5 of 5 

5 

State of North Dakota 

www.nd.gov 
 

 

Please refer to the Large Project Quarterly Report for more information about each project. Feel free to contact 
me with any questions. 

Sincerely,  

Mike Ressler 
Mike Ressler 
Chief Information Officer 


